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February 1, 2017      Via Email and Fed Ex 

 

Mr. Russell Fish       

Office of Remediation 3LC20 

U.S. Environmental Protection Agency 

1650 Arch Street 

Philadelphia, PA  19103-2029 

 

Subject: Quarterly Progress Report  

  Honeywell International Inc.  

Delaware Valley Works 

Claymont, DE 

Docket No. RCRA 03-2011-0252CA 

 

Dear Mr. Fish: 

 

On behalf of Honeywell International Inc. (Honeywell), Amec Foster Wheeler Environment & 

Infrastructure, Inc. (AMEC), is submitting this Quarterly Progress Report for the activities conducted by 

Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being submitted in 

accordance with the requirements outlined in Section VI (D)(3) of the Administrative Order on Consent, 

Docket No. RCRA 03-2011-0252CA.  This report covers the period from November 2, 2016 to February 

1, 2017. 

 

A. Identification of Site 

 

Honeywell – Delaware Valley Works  

6100 Philadelphia Pike  

Claymont, Delaware 19703 

 

B. Status of Work and Progress to Date 

 

 We are awaiting USEPA’s approval of the Upper Sluiceway IRM Completion Report 

submitted to USEPA by GCC’s consultant Cummings/Riter Consultants, Inc. 

(Cummings/Riter) on November 22, 2013. 

 On April 18, 2016 the DVW RCRA Facility Investigation Report, Baseline Human Health 

Risk Assessment, and Baseline Ecological Risk Assessment were submitted to USEPA. We 

are awaiting USEPA’s comments on or approval of these documents.  

 On November 1, 2016 the twenty-first quarterly status report was submitted to USEPA. 

 On November 8, 2016 Honeywell and Chemtrade submitted to USEPA a revised Final 

Work Plan for Delineation of Sediment Impacts adjacent to the Marcus Hook Industrial 

Complex. (MHIC). The revisions were made to address USEPA comments issued on 
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October 25, 2016.  The field sampling commenced with a bathymetric survey on December 

19, followed by sediment sampling on December 20 and 21, 2016. 

 Honeywell and Chemtrade implemented the Supplemental Pathway Investigation to assess 

the fate of arsenic in groundwater commencing on October 31and ending on December 9, 

2017.  This included installation of monitoring wells, collection of groundwater, sediment, 

surface water and pore water samples for arsenic speciation analysis and other relevant 

parameters; and collection of hydraulic conductivity data. Due to difficulty encountered in 

collection of pore water, field modifications to the targeted pore water recovery volume 

were proposed in a memorandum transmitted to USEPA on November 8.   

 On October 18, 2016 USEPA provided via email its review comments on the 30% Design 

Interim Measure Work Plan – Lower Sluiceway, Shoreline and Sediment. On November 2, 

Honeywell and Chemtrade returned their responses to EPA comments via email.  

 

 

C. Difficulties Encountered During Reporting Period 

 

 Difficulty was encountered in collection of a sufficient volume of sediment pore water by 

the method outlined in the approved Supplemental Pathway Investigation Work Plan. 

 

D. Actions Taken to Rectify Difficulties 

 

 Field modifications were proposed to USEPA and DNREC, which were approved and 

implemented. 

 

E. Activities Planned for Next Quarter  

 

 USEPA approval of the DVW RFI Report, BHHRA and BERA. 

 Submit a report of the findings of the Supplemental Pathway Investigation. 

 Submit a report of the findings of the Delineation of Sediment Impacts adjacent to the 

MHIC.  

 Continue preparation of the 90% Design Interim Measure Work Plan – Lower Sluiceway, 

Shoreline and Sediment.  

 Continue preparation of DNREC Subaqueous Lands Permit Application. 

 Continue preparation of New Castle County Floodplain Permit Application (if needed). 

 Continue preparation of USACE Nationwide Permit 38 application. 

 

 

F. Explanation of Any Non-Compliance 

 

 None this period 

 

 

G. Discussion of Performance Evaluation of Remedial Measures 

 

 Not applicable.  

 

 

Attached to this letter is the certification by Honeywell as required by the Administrative Order on 

Consent, Docket No. RCRA 03-2011-0252CA.   Please contact Richard C. Karr at 610-877-6154 if you 

require additional information. 
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Sincerely, 

Amec Foster Wheeler Environment & Infrastructure, Inc. 

 
 

Richard C. Karr 

Branch Manager/Sr. Associate Geologist 

 

cc: Russell Fish – USEPA 

Steve Coladonato – Honeywell 

 Nelson Johnson – Arnold & Porter  

Rus Davis – Honeywell 

Keith Shuler – Honeywell 

Lawrence Matson– DNREC 

James Wentzel, P.E. – PADEP 

 

 

  




